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Current conceptual rendering of building exterior,  

as viewed from Rockefeller Avenue. 

 

Design Development Progress 

 
The Courthouse Replacement Project has 

continued with Design Development (DD) and is 

on schedule for Heery’s May 22 delivery of the 

DD drawing set.  Current and future project 

activities include: 

 
 Refinement of exterior design, ahead of 

the April 7 presentation to the Superior 

Court Design Committee.  The Council is 

invited to attend. 

 

 Development of practical and fiscally 

feasible wayfinding signage in public-

facing areas of the building. 

 

 Along with Superior Court and the 

Sheriff’s Office, facilitating development 

of security procedures and security 

design relevant to the new building. 

 

 Meeting April 8 with Snohomish PUD, 

Xfinity, Frontier, and other utilities and 

telecommunications companies to 

coordinate undergrounding of utilities at 

the project site.  The Project Team will 

then develop utility agreements for 

Council consideration. 

 

 Initiated Phase II Environmental Site 

Assessment (ESA) of the properties 

PROJECT DASHBOARD 
 

Budget Status – 3/31/2015  

*Numbers are rounded. *Baseline Paid to date *Estimate at  

 Budget 2/28/2015 Completion 

GCCM Costs $122,348,204 $490,935 $122,348,204 

Owner Direct 
Work 

$39,645,113 $7,453,030 $39,645,113 

Total $161,993,317 $7,943,965 $161,993,317 

 
Schedule Status – 4/3/2015  

 Baseline  Current 

 Start Finish  Start Finish 

Design & 
Permitting 

01/01/2014 02/01/2015  01/01/2014 11/20/2015 

Construction 02/01/2015 07/01/2017  07/21/2015 10/01/2017 

Occupancy 07/01/2017 09/01/2017  10/01/2017 01/01/2018 

Old CH 
Demolition 

09/01/2017 12/01/2017  01/01/2018 04/01/2018 

Old CH Site 
Restoration 

12/01/2017 03/01/2018  02/01/2017 05/01/2018 

Closeout 07/01/2017 06/01/2018  09/01/2017 06/01/2018 

 
Project Action Item Status – 4/3/2015 

OPEN ITEMS 28 

ON HOLD 10 

CLOSED 409 

TOTAL 447 

 
Closely Monitored Issues 

1. City permitting and land use 

requirements 

2. Budget management and 

accountability 

3. Scope 

4. Schedule 

5. State GCCM Requirements under 

RCW 39.10 

6. Building exterior development 

7. FF&E 
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acquired for the project site, in order to identify any soil or groundwater conditions requiring potential 

mitigation. 

 

 Completed hazardous building materials (HBM) inventories for the properties on the project site, in 

preparation for soliciting bids for abatement.  This is the first step toward site demolition, to clear the 

way for construction. 

 

 Initiating an HBM survey for the existing Courthouse, to determine scope of abatement for demolition 

once the replacement Courthouse is complete and occupied. 

 

 Collaborated with Heery and Hoffman on March 17-19 to confirm and refine cost-effective lighting, 

ceiling and wall panel, acoustics, landscape, and site irrigation. 

 

 Confirmed baseline functionality of building technology, per the project’s technology allowance. 

 
 Developing ongoing risk mitigation strategies, including a half-day risk analysis workshop March 26. 

 

 Continued development of bid packages that will require a contract amendment to the master 

agreement.  Council approval for these packages is targeted for June 29th: 

 

o Pkg #1:  Existing Buildings Abatement  

o Pkg #2:  Existing Building Demo / Shoring / Excavation / Utility Work 

o Pkg #3:  Foundation / Structural Steel Mill Order 

o Pkg #4:  Concrete & Steel Packages (targeted date is August 5th) 

 
 Discussed with the City of Everett the resumption of SEPA and Land Use application review. 

 
 Determining impacts to the project’s critical path schedule.  Beginning February 19, the Project Team 

has accounted for $6300 per day in escalation costs resulting from delays associated with the parking 

ordinance.  Due diligence and fiscal responsibility dictate that we maintain these escalation costs as 

a budget line item, reallocating as needed to keep the project within budget.  

 
Parking Update 

 
With a resolution to the parking issue drawing near, the Project Team will resume its regularly scheduled 

updates to Council on the second and fourth Mondays of each month. 

 

 
PROJECT TEAM 

 

Project Management  Architect & Engineers  GCCM Team 

Snohomish County Facilities  HEERY International  Hoffman Construction 

OAC Services – GCCM 

Compliance, Construction 

Management 

 MKA 

Sparling 

Site Workshop 

WSP Group 

 Holaday-Parks – MCCM 

VECA Electric – ECCM 

 


